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NATURAL RESOURCES Dee C. Hansen, Executive Director
Oil, Gas & Mining Dianne R. Nielson, Ph.D., Division Director
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December 17, 1986

Mr. Melvin Coonrod
Co-0p Mining Company
P.0. Box 1245
Huntington, Utah 84528

Dear Mr. Coonrod;
Re: Timeframes for Reclamation Items, Co-0Op Mining Company, Trail

Canyon Mine, INA/015/021, Folder #4, and Bear Canyon Mine,
ACT/015/025, Folder #4, Emery County Utah

This letter is in response to your letter dated November 26, 1586
wherein you requested delayed timeframes feor the demolition and
cleanup at the Trail Canyon Mine site and for completion of hauling of
topsoil to the Bear Canyon topsoil storage site (ballpark).

In regard to the request to delay demolition and cleanup at the
Trail Canyon site, the Division desires that final reclamation be
completed at Trail Canyon by fall of 1987. Since unforseen delays are
the rule rather than the exception in reclamation, it is imperative
that Co-0p build enough extra time into the schedule for permitting
and actual reclamation to assure this task is completed by the fall of
1987. The August 1, 1987 date is acceptable to the Division if Co-0Op
is certain that the proposed date for completion of demolition and
site clean-up will allow adequate time to fully complete reclamation.
If there is any question as to Co-0Op's ability to complete final

reclamation within the 1987 construction year then the date should be
adjusted accordingly.

The request to delay the completion of hauling of topscil to the
Bear Canyon site until June 30, 1987 is hereby approved.

Sincerely,

e~ /Z«/W%/
John J. Whitehead

Permit Supervisor/
Reclamaticn Hydrologist
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cc: D. Duce
K. Mutz
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